


Ktern

Create a Task

Just click the + button in the top right corner



Overview tab

Mandatory Elements:

- Give name for the task
- Set the status
- Select the parent that your task will be located : Parent Task.
- Assign an owner
- Set the priority

A screenshot of the 'Create New Task' form in the Ktern application. The form is titled 'Create New Task' and has a 'Close' button and a 'Create' button in the top right corner. The form is divided into two main sections: 'Overview' and 'Stakeholder Information'. The 'Overview' section contains the following fields: 'Task Title' (with the value 'Sample Task'), 'Description' (with the value 'sample task for migration'), 'Status' (with the value 'New'), 'Task Type' (with the value 'Development'), and 'Parent Name' (with the value '1.2.7 - Data Migration Approach'). The 'Stakeholder Information' section is currently empty.

Pavitra E

* Status:

Issue Type:

Authorization
Configuration
Development
Others
Data

Raised to SAP:

Issue Source:

* Test Case:

Risk Link:

Priority:

Least
Low
Medium
High
Critical

Pavitra E

Issue Type:

Raised to SAP: ☒

* Incident No.:

Issue Source:

* Test Case:

Risk Link:

Priority:

Least
Low
Medium
High
Critical

Stakeholder Information

Mandatory Elements:

- Give the name of the person responsible for the task.

Close

Create

Create New Issue

* Overview
* Stakeholder Information
* Planned Vs Actual

* Assigned To:

Participants:

Planned vs Actual

Mandatory Elements:

- Give the planned dates

The screenshot shows the 'Create New Issue' form in the XTERN application. The interface includes a top navigation bar with the XTERN logo, a user profile (PE Pavitra E), and status indicators like 'Connector Inactive'. A sidebar on the left contains a menu with options: Overview, Stakeholder Information, and Planned Vs Actual (which is currently selected). The main form area is divided into two columns for 'Planned' and 'Actual' data. The 'Planned' column contains fields for 'Planned Start Date', 'Planned End Date', 'Planned Duration (in hours)', and 'Planned Location'. The 'Actual' column contains corresponding fields for 'Actual Start Date', 'Actual End Date', 'Actual Duration (in hours)', and 'Actual Location'. Each date field has a 'Select date' button with a calendar icon. The duration fields are text inputs. The location fields are text inputs. At the bottom right of the form, there are 'Close' and 'Create' buttons.

Planned	Actual
* Planned Start Date Select date	Actual Start Date Select date
* Planned End Date Select date	Actual End Date Select date
Planned Duration (in hours) Planned Duration	Actual Duration (in hours) Actual Duration
Planned Location Planned Location	Actual Location Actual Location

Create a Testcase

Overview tab

Mandatory Elements:

- Give name for the test case.
- Set the status
- Choose the test plan
- Choose the test scenario

KTERN

Connector Inactive

PE Pavitra E

Close

Create

Create Test Case

+ New Tag

Overview

Stakeholder Information

Planned Vs Actual

* Test Case Title :

Please Enter Test Case Name

Description:

Unit testing

Smoke testing

Security testing

Interface testing

* Status:

User acceptance testing

Integration testing

Type:

Select Test Case Type

Result:

☒ Untested

☐ Passed

☐ Failed

KTERN

Connector Inactive

PE Pavitra E

Status

New

Type:

Manufacturing

Human Resources

Asset Management

Supply Chain

Sourcing & Procurement

Finance

Result:

Sample Test Plan

Sales and Distrubution

Parent Name :

* Test Plan :

Select Plan

* Test Scenario :

Select Scenario

Priority:

Least

Low

Medium

High

Critical

Stakeholder Information

Mandatory Elements:

- Give the name of the person responsible for the task.

The screenshot shows the 'Create Test Case' form in the KTERN application, specifically the 'Stakeholder Information' tab. The form includes a sidebar with navigation options: Overview, Stakeholder Information (selected), and Planned Vs Actual. The main content area has a '+ Add Stakeholder' button and a section for 'Stakeholder 1' with a 'Select Owner' dropdown. Below this is a 'Participants' section with a 'Select Participants' dropdown. The top navigation bar shows the KTERN logo, a '+ Connector Inactive' status, and a user profile for Pavitra E. The bottom left corner features a red 'K' logo.

We can also add new stakeholders.

Planned vs Actual

Mandatory Elements:

- Give the planned dates
- Set the status

The screenshot shows the 'Create Test Case' form in the KTERN application, specifically the 'Planned Vs Actual' tab. The form includes a sidebar with navigation options: Overview, Stakeholder Information, and Planned Vs Actual (selected). The main content area is divided into two columns for 'Planned' and 'Actual' data. The 'Planned' column includes fields for Status (New), Planned Start Date (Select date), Planned End Date (Select date), Planned Duration (in hours) (Planned Duration), and Planned Location (Planned Location). The 'Actual' column includes fields for Actual Start Date (Select date), Actual End Date (Select date), Actual Duration (in hours) (Actual Duration), and Actual Location (Actual Location). The top navigation bar shows the KTERN logo, a '+ Connector Inactive' status, and a user profile for Pavitra E. The bottom left corner features a red 'K' logo.



MDLP



My Workspace



Transformation Hub



Digital Maps



Digital Projects



Digital Process



Digital Labs



Digital Mines



Landscape Management

My Workspace

Home / SAP S/4HANA Digital Transformation Program / My Workspace



Mentions

My Workitems

All

Overdue

Today

Tomorrow

This Week

This Month

Assigned to me



Tasks (2584)



Issues (44)



Test Cases (1218)



Signoffs (272)



User Stories (54)



New



Active



Select phase

Select workpackage

Select owner

Select Participants

Applied filters:-

Assigned to me

New

Active